

☐ SECRET Declass Review by NGA. ☒ CONFIDENTIAL 14197 ☐ UNCLASSIFIED

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010015-6
CONTRACT INSPECTION REPORT

25X

TO:

DATE

29 May 1969

INSPECTION REPORT NO. (If final, so state)

25

ESTIMATED COMPLETION DATE

27 June 1969

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Automatic Telegraph Generator

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

PER CENT OF FUNDS EXPENDED -

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost, on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☒ YES

☐ NO

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

☒ COST ☐ AWARD FEE ☐ PERFORMANCE ☐ DELIVERY

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☒ CLOSE OUT

☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010015-6

NARRATIVE REPORT

☒ INTERIM☐ FINAL

X1 A notification to stop work was issued to [] by SPIC in March, 1969. The contractor was asked on 15 April to submit a list of residual inventory on this contract. To date no written reply has been received, but [] informed us that he had completed the inventory two weeks ago and had forwarded the information through [] channels. X1 He promised to inquire as to the status of this information. He indicated that [] would not bid on any of the items. This is unusual, as [] could utilize the Platemaster frames produced for this project in their commercial product line. 25X

X1 [] has been rated unsatisfactory in performance due to their repeated lack of ability to forward costs and due to their technical shortcomings that have necessitated redesign of the equipment. 25X

X1 When residual equipment from this contract has been received or otherwise disposed of, a final report will be written. 25X

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010015-6

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET